
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 11/20/2014

to 12/11/2014

Rpt-ID: RCPESPRJ

Contract ID: B14530-13-000-0

Estimate Summary By Project

Estimate Number: 0002

01/07/2015

Contract Location: Time Allowed:

SR 280 (SOUTH COBB DR) AT SR 5 (AUSTELL RD.

 

Contractor:

CMES, INC. Date Let:

6555 MCDONOUGH DRIVE Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

NORCROSS GA 30093     Date Work Began:

Phone: (770)982-1905 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

04/19/2013

05/03/2013

07/24/2013

08/09/2013

09/29/2014

00/00/0000

00/00/0000

661 Days

05/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 74.13

490 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,114,678.92

$1,099,970.92

$945,199.42

15.20%

Counties:

Cobb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0009211      $1,114,678.92 $1,099,970.92 $945,199.42 15.20% $94,558.45

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 11/20/2014

to 12/11/2014

Rpt-ID: RCPESPRJ

Contract ID: B14530-13-000-0

Estimate Summary By Project

Estimate Number: 0002

01/07/2015

Project Number: 0009211      SR 280 (SOUTH COBB DR)

 

CSCMQ-0009-00(211)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $135,583.60 $59,936.84 $75,646.76

Non-Participating $33,895.90 $14,984.21 $18,911.69

Total Earnings $169,479.50 $74,921.05 $94,558.45

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $169,479.50 $74,921.05 $94,558.45

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $169,479.50 $74,921.05

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $94,558.45

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 11/20/2014

to 12/11/2014

Rpt-ID: RCPESPRJ

Contract ID: B14530-13-000-0

Estimate Summary By Project

Estimate Number: 0002

01/07/2015

Project Number 0009211      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 43218.000 .067

CSCMQ-0009-00(211)

 

.317 $2,895.61 $13,700.11

0010 210-0100     GRADING COMPLETE - LS  1.000 .200

 273736.000 .150

CSCMQ-0009-00(211)

 

.350 $41,060.40 $95,807.60

0015 310-1101     GR AGGR BASE CRS, INCL MATL TN  1,831.000 34.510

 16.000 1,110.240

 

 

1,144.750 $17,763.84 $18,316.00

0020 318-3000     AGGR SURF CRS TN  100.000 .000

 16.000 39.200

 

 

39.200 $627.20 $627.20

0090 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  2,920.000 .000

 13.000 791.000

 

 

791.000 $10,283.00 $10,283.00

0105 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  20.000 .000

 135.000 4.000

 

 

4.000 $540.00 $540.00

Category Amount: $73,170.05 $139,273.91

Category Number: 0020 DRAINAGE

0125 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  804.000 .000

 26.000 312.000

 

 

312.000 $8,112.00 $8,112.00

0130 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  28.000 .000

 35.000 30.000

 

 

30.000 $1,050.00 $1,050.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 11/20/2014

to 12/11/2014

Rpt-ID: RCPESPRJ

Contract ID: B14530-13-000-0

Estimate Summary By Project

Estimate Number: 0002

01/07/2015

Project Number 0009211      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0140 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  1.000 .000

 310.000 1.000

 

 

1.000 $310.00 $310.00

0160 611-3000     RECONSTR CATCH BASIN, GROUP 1 EA  3.000 .000

 150.000 .500

 

 

.500 $75.00 $75.00

0170 668-1100     CATCH BASIN, GP 1 EA  11.000 .000

 2000.000 .750

 

 

.750 $1,500.00 $1,500.00

0180 668-4300     STORM SEWER MANHOLE, TP 1 EA  2.000 .000

 1550.000 1.000

 

 

1.000 $1,550.00 $1,550.00

0185 668-4312     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 2LF  6.000 .000

 125.000 5.890

 

 

5.890 $736.25 $736.25

Category Amount: $13,333.25 $13,333.25

Category Number: 0040 TEMPORARY EROSION CONTROL

0325 163-0240     MULCH TN  29.000 .000

 215.000 7.953

 

 

7.953 $1,709.90 $1,709.90

0330 163-0300     CONSTRUCTION EXIT EA  4.000 .750

 600.000 .750

 

 

1.500 $450.00 $900.00

0340 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  290.000 214.500

RAW CHECK DAM 3.000 30.000

 

 

244.500 $90.00 $733.50



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 11/20/2014

to 12/11/2014

Rpt-ID: RCPESPRJ

Contract ID: B14530-13-000-0

Estimate Summary By Project

Estimate Number: 0002

01/07/2015

Project Number 0009211      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0380 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  6.000 .000

 100.000 1.000

 

 

1.000 $100.00 $100.00

0385 167-1500     WATER QUALITY INSPECTIONS MO  22.000 1.000

 150.000 1.000

 

 

2.000 $150.00 $300.00

0395 171-0030     TEMPORARY SILT FENCE, TYPE C LF  5,112.000 2,628.750

 2.250 69.000

 

 

2,697.750 $155.25 $6,069.94

Category Amount: $2,655.15 $9,813.34

Category Number: 0060 SIGNAL

0450 639-1240     TREATED TIMBER POLE, CL 2, 40 FT EA  3.000 .000

 1800.000 3.000

 

 

3.000 $5,400.00 $5,400.00

Category Amount: $5,400.00 $5,400.00

Project Total Amount: $94,558.45 $169,479.50


